COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 14/ 2015

ESTI MATE SUMVARY 07:10: 50
CONTI D: C19163 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 19163- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 69.5 DAYS TI VE ALLOW 95 WORK DAYS
SH392 W NDSOR TO LUCERNE PERCENT TI ME: 73.16 ORI G TI ME ALLOW 95 WORK DAYS
PRQJECT NO. STA3921-013
SH392 W NDSOR TO LUCERNE
NAVE OF RQAD:
PRQIECT COUNTI ES: WELD, REGQ ON 4
CONTRACTOR:
COULSON EXCAVATI NG COVPANY | NCORPORATED PAY PERI OD ENDI NG 09/ 26/ 2015 DATE TI ME STARTED 06/ 15/ 2015
3609 N. COUNTY ROAD 13 DATE LET 03/ 26/ 2015 DATE WORK BEGAN
DATE AWARDED 04/ 08/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 27/ 2015 DATE ACCEPTED
LOVELAND CO 80538 (970) 667-2178 DATE NOTI CE TO PROCEED 06/ 15/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 6,981, 498. 22 PARTI Cl PATI NG $ 4,652, 369. 74 $ 1, 948, 871. 05
AWARD PROJECT AM: $ 5,890, 688. 85 NON PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 66. 64% TOTAL EARNI NGS 4,652, 369. 74 1,948, 871. 05
FUNDS AVAI LABLE: $  2,329,128.48 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 4,652, 369. 74 1,948, 871. 05
TOTAL CLAI VB $ 0.00 RETAI NAGE - 88, 360. 33 - 16, 255. 37
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 4,564, 009. 41 1,932, 615. 68
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 4,564, 009. 41 1,932, 615. 68
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 1,932, 615. 68

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19163 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19163-BI D ESTI MATE RUN 10/ 14/ 2015
PRQJECT: STA3921- 013 ESTI MATE NO 0003 07: 10: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00035 Renoval of Pipe 622. 000 340. 000
LF 0. 000 0. 00
12. 00000 340. 000 4,080. 00
0010 202- 00090 *Renoval of Delineator 454. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0. 00
0015 202- 00203 Renoval of Curb and CGutter 27.000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0020 202-00220 Renoval of Asphalt Mat 65. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0. 00
0025 202- 00240 Renoval of Asphalt Mat (Pl aning) 41, 087. 000 21, 784. 000
Sy 19, 303. 000 74, 316. 55
3. 85000 41, 087. 000 158, 184. 95
0030 202- 00250 Renoval of Pavenent Marking 686. 000 0. 000
SF 686. 000 5, 488. 00
8. 00000 686. 000 5, 488. 00
0035 202-01130 *Renoval of Quardrail Type 3 418. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0040 202- 04002 G ean Cul vert 9. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0045 203- 00040 Uncl assi fied Excavation (Special) 7, 409. 000 0. 000
CY 0. 000 0. 00
14. 00000 0. 000 0. 00
0050 203-00060 Enbanknent Material (Conplete In Place) 1, 468. 000 806. 000
cY 662. 000 23,170. 00
35. 00000 1, 468. 000 51, 380. 00
0055 203-01100 Proof Rolling 10. 000 0. 000
HOUR 0. 000 0. 00

150. 00000 0. 000 0. 00



CONTI D C19163 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19163-BI D ESTI MATE RUN 10/ 14/ 2015
PRQJECT: STA3921- 013 ESTI MATE NO 0003 07: 10: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01500 Bl adi ng 80. 000 8. 000
HOUR 0. 000 0. 00
150. 00000 8. 000 1, 200. 00
0065 203-01597 Pot hol i ng 16. 000 8. 000
HOUR 0. 000 0. 00
250. 00000 8. 000 2, 000. 00
0070 206- 00000 Structure Excavation 33. 000 0. 000
CY 0. 000 0. 00
30. 00000 0. 000 0. 00
0075 206- 00065 Structure Backfill (FlowFill) 196. 000 196. 000
CY 0. 000 0. 00
125. 00000 196. 000 24,500. 00
0080 208-00002 *Erosion Log (12 Inch) 1, 700. 000 135. 000
LF 0. 000 0. 00
5. 00000 135. 000 675. 00
0085 208- 00035 *Aggregat e Bag 400. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0090 208-00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0095 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 12. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0100 208-00106 Sweepi ng (Sedi nent Renoval ) 288. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0105 208-00206 *Erosion Control Supervisor 95. 000 5. 000
DAY 2.000 500. 00
250. 00000 7.000 1, 750. 00
0110 212-00006 *Seedi ng (Native) 0. 660 0. 000
ACRE 0. 000 0. 00

1, 000. 00000 0. 000 0. 00



CONTI D C19163 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCON: 19163-BI D ESTI MATE RUN 10/ 14/ 2015
PRQJECT: STA3921- 013 ESTI MATE NO 0003 07:10: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 212-00032 *Soi | Condi tioning 0. 660 0. 000
ACRE 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0120 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 3, 195. 000 0. 000
d ass
SY 0. 000 0. 00
2. 00000 0. 000 0. 00
0125 304- 06007 Aggregate Base Course (Cl ass 6) 90. 000 90. 000
CcY 0. 000 0. 00
45. 00000 90. 000 4, 050. 00
0130 304- 06008 Aggregate Base Course (Class 6) (Special) 4, 198. 000 0. 000
CcY 0. 000 0. 00
20. 00000 0. 000 0. 00
0135 310-00608 *Full Depth Reclamation of Hot M x Asphalt Pavenent 119, 442. 000 116, 699. 000
0-8"
( ) SY - 30, 915. 000 - 61, 830. 00
2. 00000 85, 784. 000 171, 568. 00
0140 310- 00610 *Full Depth Reclamation of Hot M x Asphalt Pavenent 44, 411. 000 2,426. 000
8-12"
( ) SY 30, 915. 000 85, 016. 25
2.75000 33, 341. 000 91, 687. 75
0145 403-00720 Hot M x Asphalt (Patching) (Asphalt) 100. 000 0. 000
TON 0. 000 0. 00
150. 00000 0. 000 0. 00
0150 403-33741 Hot Mx Asphalt (Gading S) (75) (PG 64-22) 31, 980. 000 24, 644. 310
TON 0. 000 0. 00
67. 00000 24, 644. 310 1,651, 168. 77
0155 403-34751 Hot M x Asphalt (Gading SX) (75) (PG 64-28) 21, 106. 000 0. 000
TON 19, 878. 230 1, 490, 867. 25
75. 00000 19, 878. 230 1, 490, 867. 25
0160 603-10180 18 Inch Corrugated Steel Pipe 267. 000 267.000
LF 0. 000 0. 00
50. 00000 267.000 13, 350. 00
0165 603-10240 24 Inch Corrugated Steel Pipe 294. 000 75. 000
LF 0. 000 0. 00
55. 00000 75. 000 4,125.00



CONTI D C19163 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19163-BI D ESTI MATE RUN 10/ 14/ 2015
PRQJECT: STA3921-013 ESTI MATE NO 0003 07:10: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 603-10360 36 Inch Corrugated Steel Pipe 132. 000 132. 000
LF 0. 000 0. 00
72. 00000 132. 000 9, 504. 00
0175 603- 15024 24 1 nch Equival ent Corrugated Steel Pipe Arch 12. 000 0. 000
LF 12. 000 864. 00
72. 00000 12. 000 864. 00
0180 603- 15036 36 I nch Equival ent Corrugated Steel Pipe Arch 14. 000 0. 000
LF 14. 000 1, 120. 00
80. 00000 14. 000 1, 120. 00
0185 603-30018 18 Inch Steel End Section 6. 000 6. 000
EACH 0. 000 0. 00
280. 00000 6. 000 1, 680. 00
0190 603-30024 24 Inch Steel End Section 12. 000 6. 000
EACH 0. 000 0. 00
350. 00000 6. 000 2,100. 00
0195 603-30036 36 Inch Steel End Section 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0200 603-31324 24 1nch Equivalent Arch Steel End Section 1. 000 0. 000
EACH 1. 000 350. 00
350. 00000 1. 000 350. 00
0205 603-31336 36 I nch Equivalent Arch Steel End Section 1. 000 0. 000
EACH 1. 000 500. 00
500. 00000 1. 000 500. 00
0210 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 250. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0215 606-01370 *Transition Type 3G 13. 000 0. 000
EACH 0. 000 0. 00
1, 750. 00000 0. 000 0. 00
0220 606-01385 *Transition Type 3J 9. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00



CONTI D: C19163 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19163-BI D ESTI MATE RUN 10/ 14/ 2015
PRQJECT: STA3921- 013 ESTI MATE NO. 0003 07:10: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 606- 01390 *End Anchorage Type 3K 9. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
0230 606-02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
2, 500. 00000 0. 000 0.00
0235 606- 02005 *End Anchor age (Fl ared) 2.000 0. 000
EACH 0. 000 0. 00
2, 250. 00000 0. 000 0.00
0236 607-11580 Fence (Tenp) MR 90. 000 90. 000
LF 0. 000 0. 00
4. 00000 90. 000 360. 00
0240 608- 00000 *Concrete Sidewal k 0. 000 0. 000
Sy 0. 000 0. 00
100. 00000 0. 000 0.00
0245 608- 00010 *Concrete Curb Ranp 0. 000 0. 000
Sy 0. 000 0. 00
200. 00000 0. 000 0.00
0250 609-21020 *CQurb and Gutter Type 2 (Section II-B) 0. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0.00
0255 612- 00036 *Del i neator (Flexible) (Square Base) 440. 000 0. 000
EACH 0. 000 0. 00
95. 00000 0. 000 0.00
0260 612- 00081 *Del i neat or (Post Munted)(Type I) 6. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0.00
0265 612- 00083 *Del i neat or (Post Munted)(Type I11) 8. 000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0.00
0270 614-00011 *Sign Panel (Qass I) 9. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0.00



CONTI D C19163 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19163-BI D ESTI MATE RUN 10/ 14/ 2015
PRQJECT: STA3921-013 ESTI MATE NO 0003 07:10: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0275 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 3. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0280 625- 00000 *Construction Surveying 1. 000 0. 890
LS 0. 000 0. 00
90, 000. 00000 0. 890 80, 100. 00
0285 626- 00000 *Mobi | i zati on 1. 000 0. 600
LS 0. 400 200, 000. 00
500, 000. 00000 1. 000 500, 000. 00
0290 626- 01000 *Public Information Services 1. 000 0. 400
LS 0. 200 4, 000. 00
20, 000. 00000 0. 600 12, 000. 00
0295 627-00005 Epoxy Pavenent Mar ki ng 597. 000 0. 000
GAL 0. 000 0. 00
100. 00000 0. 000 0. 00
0300 627-00011 *Pavenment Marking Paint (Waterborne) 1, 989. 000 1, 381. 000
GAL 608. 000 21, 280. 00
35. 00000 1, 989. 000 69, 615. 00
0305 627-30205 Ther nopl astic Pavenment Marking (Wrd- Synbol) 609. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0310 627-30210 Ther nmopl astic Pavement Marking (Xwal k- St opl i ne) 509. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0315 629-01031  Survey Monunent (Type 3A) 16. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0320 629-01210 Adj ust Monunent Box 6. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0325 630-00000  *Fl aggi ng 5, 049. 500 3, 252. 500
HOUR 1, 797. 000 44, 925. 00
25. 00000 5, 049. 500 126, 237. 50



CONTI D C19163 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19163-BI D ESTI MATE RUN 10/ 14/ 2015
PRQJECT: STA3921- 013 ESTI MATE NO 0003 07:10: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0330 630-00001 *Pilot Car Qperation 594. 500 417. 500
HOUR 177.000 8, 850. 00
50. 00000 594. 500 29, 725. 00
0335 630- 00007 *Traffic Control Inspection 45. 000 20. 000
DAY 7.000 700. 00
100. 00000 27.000 2,700. 00
0340 630-00012 *Traffic Control Managenent 95. 000 38. 000
DAY 18. 000 13, 050. 00
725. 00000 56. 000 40, 600. 00
0345 630-00015  *Uniformed Traffic Control Coordination 9. 000 4.000
HOUR 3. 000 300. 00
100. 00000 7.000 700. 00
0350 630-80002 *Fl ashi ng Beacon (Sol ar) 2.000 0. 500
EACH 0. 400 240. 00
600. 00000 0. 900 540. 00
0355 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0360 630-80341  *Construction Traffic Sign (Panel Size A) 28. 000 11. 500
EACH 9. 200 460. 00
50. 00000 20.700 1, 035. 00
0365 630-80342  *Construction Traffic Sign (Panel Size B) 108. 000 44.500
EACH 35. 600 2,848.00
80. 00000 80. 100 6, 408. 00
0366 630-80344 Const Traf Sign (Spec) MCR 90. 000 45. 000
SF 36. 000 324.00
9. 00000 81. 000 729.00
0370 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1.000
Type
ype) EACH 0. 800 800. 00
1, 000. 00000 1. 800 1, 800. 00
0375 630-80359  *Portable Message Sign Panel 588. 000 222.000
DAY 112. 000 4, 480. 00
40. 00000 334. 000 13, 360. 00



CONTI D Cl19163 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 19163- BI D ESTI MATE RUN 10/ 14/ 2015
PRQIECT: STA3921-013 ESTI MATE NO 0003 07:10: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0380 630- 80360 *Drum Channel i zi ng Devi ce 200. 000 50. 000
EACH 40. 000 1, 600. 00
40. 00000 90. 000 3, 600. 00
0385 630-80370 Concrete Barrier (Tenporary) 220. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0390 630-80380 *Traffic Cone 400. 000 162. 500
EACH 130. 000 1, 300. 00
10. 00000 292.500 2,925.00
0391 630-85041 Mobi | e Attenuator MCR 2. 000 2.000
DAY 0. 000 0. 00
330. 00000 2.000 660. 00
0395 630- 85006 *] npact Attenuator (Sand Filled Plastic Barrel) 4. 000 0. 000
(Tenporary)
EACH 0. 000 0. 00
1, 750. 00000 0. 000 0. 00
0400 700- 70010 F/ A M nor Contract Revisions 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700-70011 F/ A Partnering 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70016 F/ A Fuel Cost Adj ustnent 80, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700-70018 F/ A Roadway Snoot hness | ncentive 170, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700-70021 F/ A On- The-Job Trai nee 3, 840. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19163 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PON: 19163-BI D ESTI MATE RUN 10/ 14/ 2015
PRQJECT: STA3921- 013 ESTI MATE NO 0003 07:10: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0430 700-70025 F/ A Quality Incentive Payment 235, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0435 700-70380 F/ A Erosion Control 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0436 700-70034 F/ A Restock 24# CSP MCR 827.920 827.920
F A 0. 000 0. 00
1. 00000 827. 920 827.92
CAT 0200 CURRENT AMI $ 6,813,205.62% 1,925 ,519.05% 4,586, 615. 14
CAT NO0300 G 17-EZ
0445 202- 00246 Renoval of Asphalt Mat (Pl aning) (Special) 403. 000 403. 000
SY 0. 000 0. 00
8. 00000 403. 000 3,224.00
0450 202-00425 *Renoval of Bridge Railing 193. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0455 403-34751  Hot M x Asphalt (Gading SX) (75) (PG 64-28) 44. 280 0. 000
TON 44. 280 3,321.00
75. 00000 44. 280 3,321.00
0460 408-01100 Joi nt Seal ant 102. 000 0. 000
LF 0. 000 0.00
20. 00000 0. 000 0. 00
0465 606-11010 *Bridge Rail Type 10R 193. 000 0. 000
LF 0. 000 0.00
150. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 42,360.00 $ 3,321.00 $ 6, 545. 00
CAT NO0301 G 17-BD
0470 202- 00246 Renoval of Asphalt Mat (Pl aning) (Special) 399. 000 399. 000
SY 0. 000 0. 00
8. 00000 399. 000 3,192. 00
0475 403-34751 Hot Mx Asphalt (G ading SX) (75) (PG 64-28) 43. 920 0. 000
TON 43. 920 3,294. 00
75. 00000 43. 920 3,294. 00




CONTI D C19163 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 19163-BI D ESTI MATE RUN 10/ 14/ 2015
PRQIECT: STA3921- 013 ESTI MATE NO 0003 07: 10: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0301 G 17-BD

0480 408-01100 Joi nt Seal ant 92. 000 0. 000
LF 0. 000 0.00
20. 00000 0. 000 0.00
CAT 0301 CURRENT AMI  $ 8,326.00 % 3,294.00 $ 6, 486. 00

CAT NO0302 G 18-Q

0485 202- 00240 Renoval of Asphalt Mat (Pl aning) 258. 000 258. 000
SY 0. 000 0. 00
3. 85000 258. 000 993. 30
0490 202- 00425 *Renoval of Bridge Railing 142. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0495 206- 00065 *Structure Backfill (FlowFill) 11. 000 0. 000
CY 0. 000 0. 00
125. 00000 0. 000 0. 00
0500 403-34751  Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 42.000 0. 000
TON 28. 420 2,131.50
75. 00000 28. 420 2,131.50
0505 408-01100 Joi nt Seal ant 124. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0510 515-00120 Wat er pr oof i ng (Menbr ane) 258. 000 0. 000
Sy 258. 000 7,740.00
30. 00000 258. 000 7,740.00
0515 606-11010 *Bridge Rail Type 10R 142. 000 0. 000
LF 0. 000 0. 00
150. 00000 0. 000 0. 00
CAT 0302 CURRENT AMI  $ 40,588.30 $ 9,871.50 % 10, 864. 80

CAT NOO0303 G 18-S

0520 202-00240  Renoval of Asphalt Mat (Pl aning) 100. 000 100. 000
5% 0. 000 0. 00
3. 85000 100. 000 385. 00
0525 403-34751 Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 16. 000 0. 000
TON 10. 960 822. 00

75. 00000 10. 960 822.00



CONTI D C19163 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 19163-BI D ESTI MATE RUN 10/ 14/ 2015
PRQJECT: STA3921-013 ESTI MATE NO 0003 07:10: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NOO303 G 18-S
0530 408-01100 Joi nt Seal ant 56. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0535 515-00120 Wat er pr oof i ng (Menbr ane) 100. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0. 00
0540 606-11010 *Bridge Rail Type 10R 64. 000 0. 000
LF 0. 000 0. 00
150. 00000 0. 000 0. 00
CAT 0303 CURRENT AMI $ 15, 305.00 $ 822.00 % 1, 207. 00
CAT NO0304 G 18-AD
0545 202- 00240 Renoval of Asphalt Mat (Pl aning) 158. 000 158. 000
SY 0. 000 0. 00
3. 85000 158. 000 608. 30
0550 202- 00425 *Renoval of Bridge Railing 105. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0555 403-34751  Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 26. 000 0. 000
TON 17. 380 1, 303. 50
75. 00000 17. 380 1, 303. 50
0560 408-01100 Joi nt Seal ant 102. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0565 515-00120 Wat er pr oof i ng (Menbr ane) 158. 000 0. 000
Sy 158. 000 4,740. 00
30. 00000 158. 000 4,740. 00
0570 606-11010 *Bridge Rail Type 10R 105. 000 0. 000
LF 0. 000 0. 00
150. 00000 0. 000 0. 00
CAT 0304 CURRENT AMI $ 27,713.30 % 6,043.50 % 6, 651. 80
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0575 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00



CONTI D C19163 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 19163-BI D ESTI MATE RUN 10/ 14/ 2015
PRQIECT: STA3921- 013 ESTI MATE NO 0003 07: 10: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0580 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0585 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
2, 000. 00000 2.000 4, 000. 00
CAT 0400 CURRENT AMI  $ 34, 000. 00 $ 0.00$ 34, 000. 00

PRQJECT TOTAL CURRENT AMI $ 6,981,498.22$ 1,948,871.05$ 4,652, 369.74



